
 

 
 

Texas Commission on Environmental Quality 
Nonpoint Source Program 

Village Creek/Lake Arlington Watershed Protection Plan 

Water Body Lake Arlington (0828) & Village Creek (0828A) 

Location Johnson & Tarrant Counties 

River Basin Trinity (8)  

Contractor Trinity River Authority  

Project Period 7/22/2015 – 8/31/2018 

Project Total $445,853 (60% Federal + 40% Local Match) 

 
 
 
 

Background 

Lake Arlington serves as a drinking water source to 

over 500,000 people in the Dallas-Fort Worth 

metroplex. In 2012, Village Creek, Lake Arlington’s 

main tributary, was listed as impaired for bacteria and 

several portions of Lake Arlington were listed for con-

cerns for elevated chlorophyll-a, and nitrate. Past 

studies conducted within the watershed show that 

water quality has degraded and more vigorous man-

agement measures are needed. 

Project Description 

This project will develop a watershed protection plan for 
the 91,402 acre watershed which includes Lake Arling-
ton, Wildcat Branch, Village Creek, Deer Creek, and 
Quill Miller Creek subwatersheds. A water quality mon-
itoring plan will be developed using existing watershed 
data and input from the stakeholder process. Modeling 
will be used to identify potential sources of pollutant 
loads and the reductions needed to meet the state’s wa-
ter quality standards. This information will be used to 
help identify management measures to address pollu-

tant sources.  
 

Current Status 

Modeling for the Watershed Protection Plan is in pro-
gress. The Steering Committee has approved draft 
chapters 1-3. 
 

Public Participation 

Stakeholder participation is key to developing and im-
plementing a well-rounded watershed protection plan. 
This project will provide several public participation and 
education opportunities. A Steering Committee and 
Technical Advisory group have been established, and 
meet monthly.   

 

For More Information 

TCEQ Project Manager 
Robert Grudier 
512.239.4546; Robert.Grudier@tceq.texas.gov 

 
TRA Project Manager- Watershed Coordinator 
Aaron Hoff 
817.493.5581; hoffa@trinityra.org 
 

Website:  
http://www.trinityra.org/lakearlingtonvillagecreek 
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Project Highlights 
 

 8/2015 – Post-award meeting held. 

 10/2015 – Draft Monitoring QAPP submitted. 4/2016- Final Mon QAPP approved 

 12/2015 – Stakeholder meeting held in Burleson. 

 2/2016 – Stakeholder meeting held in Everman. Steering Committee and Technical Advisory Group nomi-
nations vetted. 

 3/2016 – Contract amendment and budget revision were submitted to change sampling to accommodate 
SELECT and LDC needs. 

 4/2016 – Draft modeling QAPP submitted.  

 7/2016 – Final Mod QAPP approved 

 6/2016 – Historical data assessment underway. Completed in November 2016. 

 6/2016 – 6/2017– Surface water quality sampling. Collected flow, field parameters, bacteria, and conven-
tional parameters from 11 sites. Also collected optical brightener data from all sites. 

 6/2016 – Held first Steering Committee meeting. Stakeholder meetings held quarterly in various locations 
throughout the watershed. Education and outreach events attended regularly. 

 7/2016 – More outreach and education programs delivered. 

 10/2016 – Steering committee meeting. Continued coordination with HGAC, TIAER, and TAMU Bio & Ag 
Engineering on SELECT program for ArcMap 10.2 

 11/2016 – Sampling completed. 

 8/2017 – Modeling Technical report drafted. 

 8/2017 – began development of 9 element WPP. Hosted VCLA WPP Steering Committee meeting #4. Ap-
proved the first three draft chapters of the Village Creek-Lake Arlington WPP, and began discussing input 
parameters for the SELECT modules. 
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